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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, July 27, 2011  REPORT NO. 158 

WEATHER  Partly sunny, moderate wind from south  TEMPERATURE  L:80°  H:100°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

2 – USA Environment (USA) 
 

416 Backhoe
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
Summary of Progress on this Date: 

 Transported one roll‐off box to the landfill that was used to dispose soil from the guardrail post holes and wood 
forms used to construct concrete bases for the signs at SJRWP 

 Used a backhoe to grade ruts along the TxDOT ROW haul road and to spread the remaining crushed concrete 
road base 

 Demobilized the following items from the Admin area: 
- All furniture used in the trailers 
- The last remaining trailer 
- The last remaining security camera 
- Dumpster 

 
Persons On‐site on this Date: 
USA Environment – Ron Griffith and 1 crew 
 
Note:  An Anchor QEA field representative was not on‐site on this date due to limited activity and demobilization.  The 
summary of progress reported was obtained from USA’s Project Superintendent.  Daily reports will discontinue 
following the final site walkthrough on August 1, 2011. 
 

PHONE LOG:  
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss remaining 

work tasks and project close‐out. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

None.  None. 

FIELD REPRESENTATIVE  None.  HRS   N/A  DATE   7/27/11 

(Signature on Hardcopy) 
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